
From: Sivak, Michael
To: Mitchell, Tanya; Fajardo, Juan
Subject: RE: Rolling Knolls MW field schedule
Date: Monday, March 30, 2015 5:06:00 PM

Gotcha. Thanks for this example.
Michael Sivak
212.637.4310

From: Mitchell, Tanya 
Sent: Monday, March 30, 2015 4:19 PM
To: Fajardo, Juan; Sivak, Michael
Subject: FW: Rolling Knolls MW field schedule
Hello All,
This is a prime example of why the oversight costs are increased. If I do not know the schedule of
 what is being done in the field, then I have to increase the oversight. Whereas, if I knew the
 schedule, I could reduce oversight at the none significant activities.
Regards,
Tanya
From: Mitchell, Tanya 
Sent: Monday, March 30, 2015 10:26 AM
To: Fajardo, Juan (Fajardo.Juan@epa.gov); Sivak, Michael
Subject: FW: Rolling Knolls MW field schedule
FYI
From: Mitchell, Tanya 
Sent: Monday, March 30, 2015 10:25 AM
To: 'Walls (Young), Suzy'
Cc: Gary M. Fisher (gary.fisher@alcatel-lucent.com); 'Draikiwicz, Michael'
 (michael.draikiwicz@novartis.com); ' (pete.bergeron@chevron.com)'; Persico, John; Ricci, Richard F.
Subject: RE: Rolling Knolls MW field schedule
Suzy,
Agreed, ARCADIS will begin MW installation this week and site conditions may alter the schedule.
 Please let me know the proposed schedule to be in the field. Which wells are scheduled this week
 and which days will you be in the field this week? This is standard information for a field schedule
 and it is needed for EPA to provide the appropriate field oversight.
Please provide the requested information as soon as possible.
Regards,
Tanya
From: Walls (Young), Suzy [mailto:Suzy.Walls@arcadis-us.com] 
Sent: Monday, March 30, 2015 10:01 AM
To: Mitchell, Tanya
Cc: Gary M. Fisher (gary.fisher@alcatel-lucent.com); 'Draikiwicz, Michael'
 (michael.draikiwicz@novartis.com); ' (pete.bergeron@chevron.com)'; Persico, John; Ricci, Richard F.
Subject: RE: Rolling Knolls MW field schedule
Tanya,
In the attached email from March 20th, John Persico gave USEPA notification that we would begin
 well installation today, as directed by USEPA. I cannot give you additional field schedule information
 at this time as the exact schedule and timing of well installations are dependent on site conditions.
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Based on the field reconnaissance last week, we expect some of the locations may change. We will
 be discussing Best Management Practices in the potential bog turtle habitat with USFWS this
 afternoon and may need to make changes in response to that as well. Field change requests will be
 submitted as necessary.
Thanks,
Suzy

From: Mitchell, Tanya [mailto:Mitchell.Tanya@epa.gov] 
Sent: Monday, March 30, 2015 9:08 AM
To: Walls (Young), Suzy
Cc: Gary M. Fisher (gary.fisher@alcatel-lucent.com); 'Draikiwicz, Michael'
 (michael.draikiwicz@novartis.com); ' (pete.bergeron@chevron.com)'
Subject: Rolling Knolls MW field schedule
Hi Suzy,
EPA’s oversight personnel has indicated that ARCADIS plans to mobilize at the site today. As
 previous noted, EPA would like advance notice of the field schedules. Although EPA was
 aware of the MW recon activities, the scheduling information allows EPA appropriate time
 management for field oversight. Please forward a field schedule as soon as possible.
Regards,
Tanya
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